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Beamline: Scheduling Period: 
2-BM OCT-DEC 2004

Start Date End Date Proposal Title Spokesperson Proposal   Rating GU    
S f

ASRP    
S f

XOR 
S f

Allocated 
S f

Granted 
S f

Comments
08:00 05-Oct-04 16:00 06-Oct-04 Beamline commissioning and optics teF. DeCarlo SRI-244 4 4 0
16:00 06-Oct-04 16:00 11-Oct-04 Development of 3D reconstructive diffrY. Chu SRI-242 15 15 0
08:00 12-Oct-04 08:00 16-Oct-04 Tomo Kempson SRI-106 12 12 9 ASRP: starting 12th October or
08:00 16-Oct-04 08:00 18-Oct-04 To be Allocated 6 6 9
08:00 20-Oct-04 08:00 26-Oct-04 Quantitative Reconstruction of diffractiChu 3,316 1.90 18 18 12 2-BM-XOR
16:00 26-Nov-04 08:00 28-Oct-04 Development of x-ray microtomographF. DeCarlo SRI-270 5 5 0
08:00 28-Oct-04 08:00 01-Nov-04 MicroCT of calcium containing structur Stock 647 1.90 12 12 12 No: 10/5/2004->10/10/2004; 10/17/20
08:00 03-Nov-04 16:00 07-Nov-04 Microtomography of Composites underUstundag 3,024 2.20 13 13 12 2-BM-XOR
16:00 07-Nov-04 16:00 09-Nov-04 Study of high resolution X-ray luminescJohnson 3,103 2.00 4 4 9 yes: 11/8-11/9 or any two days that 
16:00 09-Nov-04 08:00 15-Nov-04 Fluor. Brugger SRI-107 17 17 9 ASRP
08:00 17-Nov-04 08:00 23-Nov-04 Structural Characterization of MaterialsZhang 2,999 2.20 18 18 15 prefers middle of November or later, 2
16:00 23-Nov-04 16:00 30-Nov-04 Hysteresis in Shape Memory Alloy Takeuchi 2,573 1.80 17 17 12 2-BM-XOR
08:00 02-Dec-04 16:00 07-Dec-04 High-resolution x-ray topography and Je 3,094 2.20 16 16 15 after Dec 3rd; 
08:00 08-Dec-04 16:00 09-Dec-04 Study of high resolution X-ray luminescJohnson 3,103 2.00 4 4 9 yes: 11/8-11/9 or any two days that 
16:00 09-Dec-04 16:00 13-Dec-04 Crack Propagation and Damage AnalyDrummond 2,515 2.00 12 12 9 as late as possible in December
08:00 14-Dec-04 16:00 20-Dec-04 Microstructure of oxides formed on Zr-Comstock 783 1.90 19 19 18 pref: Nov 28 - Dec 5; no: Nov. 15-22; 
16:00 20-Dec-04 23:59 21-Dec-04 To be Allocated 4 4 9

Development of x-ray microtomographF. DeCarlo SRI-270 6 6 0

To be Allocated 12 12 0

Rapid Access Low Score 172 0 24 196
GUP Not Feasible This Run GU ASRP XOR
ASRP 87.76% 0.00% 12.24% 100.00% Total Available
XOR 196

Setup Time (8%)
commissi 4 2.04% 15.68

testing 0 0.00% Baseline (Total less 8%)
tomograp 62 31.63% 180.32
lithograph 0 0.00% Total to alloc. (80% Bsline)
diffraction 103 52.55% 144.256

other 27 13.78% XOR Time (20% of Baseline)
100.00% 36

Divan 3,087 2.40 0 5-BM-D-DND

Chiu 3,089 3.00 0  

Tsui 2,991 3.00 0  


